b

EPA Region 5 g,

2207
U.S. ENVIRONMENTAL PROTECTION AGENCY ®
POLLUTION REPORT

HEADING
Tate: December 19, 1997
Subiject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, 0SC, U.S. EPA, RS1l, Grosse Ile,

Michigan
To:
F. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C.. (VIA LAN)
E. Karl, Chief, ERD, Chicago, IL........cve.o.. . . (VIA LAN)
E. Messenger, Chief, ESS, Chicago, IL............ (VIA LAN)
M. Bensing, ESS, Chicago, IL........«cueeeeiuinn.. (VIA LAN)
J. El-Zein, Chief, RS1, Grosse Ile, MI........... (VIA LAN)
B. Beauchamp, ORC, Chicago, IL. . ... ..eumrineeen.. (VIA LAN)
T. Lesser, OPA, Chicago, IL..........c.inoinnnn.. (VIA LAN)
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BACKGROUND

Site No.: B510

Risponse Authority: CERCLA

CHERCLIS No.: MID 005 326 673
N-°L Status: No

Srart Date: October 14, 1997
Demobilization Date: N/A

Completion Date: N/A

S.TE INFORMATION

Incident Catedgory Time Critical Removal Action at an

inactive paint production facility.

S-te Description and lLocation

1 Site location
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The Durako Paint gite, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit.
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

RESPONSE INFORMATION
Situation
1. Current situation

A total of 1,805 waste drums have been staged and sampled.
Waste drums are being transported for disposal. Removal of
product lines associlated with above ground storage tanks
(A8Ts} continues. Packing of small containers into 1yd’
fiber boxes for disposal hasg begun. Paint pigment and dry
b:lk/bagged materials are being placed into haz rolloffs for
disposal.

2 Removal activilities to date

01 12-15-97,. crew continues overpacking and locading drums
for disposal. Crew continues removing product lines from
rtank room. One load of flammable drums was shipped for
d.sposal.

Oy 12-16-97, crew continues removing product lines from the
cank room. Crew begins loading small containers into 1yd?
fiber boxes for disposal. Crew begins loading paint pigment
and dry bulk/bagged materials into haz rolloff for disposal.
One load each of non-flammable drums and flammable drums
were shipped off site.

On 12-17-97, crew continues loading paint pigment into dry
bulk/bagged materials intc haz rolloff boxes for disposal.
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(rew continues loading overpacked drums for disposal. Crew
loads non-haz debris from yard into rolloff for disposal.
(rew begins cutting up empty poly containers for disposal.
Twe loads of non-flammable drums were shipped for disposal.

(n 12-18-97, crew continues loading pailnt pigment and dry
kulk/bagged materials intc haz rolleoff for disposal. Crew
continues removing product lines from the tank room. Crew
continues cutting up empty poly pigment containers for
disposal. Crew continues loading non-haz debris into
rolloff for disposal. One non-haz and one haz rolloff
shipped for disgposal.

Cn 12-19-97, crew continues removing product lines from the
tank room. Crew continues cuttling up poly containers for
disposal. Crew cleans site and puts away eguipment in

preparation for demobe,

Planned Removal Activities and Next Steps

1. Begin preparation for removal and disposal (scrapping)
of above ground storage tanks and miscellaneous process
equipment .

2. Conduct disposal of all miscellaneous small containers

{1 - 5 gallons).

3. Site personnel will demobe for two weeks over the
holiday.

Key Isgssues

None

ST INFORMATION

Costes as of 12-18-97.

Budgeted Spent Remaining
EPA
T S 47,520 S 13,242 S 34,278
RECT S 93,600 S 28,691 S 64,909
S 160,000 S 32,016 S 127,984
S 900,000 S 650,215 S 249,785
S 60,000 ) 25,970 S 34,030



$1,261,120 S 750,134 $ 510,986
Percent of project funds remaining = 40.5%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0SC does not necessarily receive specific figures on final
paymentg made to any contractor{s). Other financial data. which
the 0SC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 300 cubic yards (10 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To» date, 75 cubic yards (4 rolloff boxes) of hazardous
debris has been shipped tc the City Environmental facility
in Detroit, Michigan for disposal.

T> date, 25 truck locads (1426 55-gallon drums) of flammable
overpacked drums have been ghipped to the Petro-Chem
Processing facility in Detrolt, Michigan for disposal.

T> date, 6 truck loads (320 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Eavironmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
hive been picked up by Dupont (the manufacturer) and
transported to the Dupont facility in Mount Clemens,
Michigan.



